CHANGE ORDER NUMBER 1

PROJECT PRESTON MANOR SANITARY SEWER REPLACEMENT
PROJECT NUMBER: CIP 04-0019 BID NUMBER: 0804-041
CONTRACT AMOUNT: $ 218,381.00 CONTRACT DATE: June 17, 2008
DATE: October &, 2008

CONTRACTOR:

Dowager Utility Construction, Ltd.
2464 Manana Drive

Dallas, Texas 75220

Phone: (972) 931-1263

Fax: (972) 931-2047

You are directed to make the changes noted below in the subject Contract:

CITY OF FRISCO:

By:

Name: George Purefoy, City Manager
Dated:

NATURE OF CHANGES:
The price changes are a result of design modifications that include the following:

1. Service Connections:

a. Make connections of three (3) existing service connections at Stations, 14+82; 17+35;
and 18+40 to new sanitary sewer.

2. Sewer Extension — Remove and replace 200 LF of existing 8-inch sanitary sewer pipe
with new 8-inch sanitary sewer pipe and install one new manhole. Remove five (5)
existing manholes. Increased quantities include the following:

a. PaylItem 1 — Add 190 LF of Trench Safety.
b. Pay Item 5 — Add 190 LF of 8-inch sanitary sewer pipe.

c. Pay Item 6 — Remove five (5) existing manholes.
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d. Lump Sum — Miscellaneous: add one (1) new manhole and connections; add
sewage bypass pumping

CONTRACT AMOUNT, PREVIOUS:

Item Rev . . Previous Revised Change in
Unit Description Contract
No. Qty. Total Total
Amount

PB.1 1 LF Trench Safety $ 149100 $ 1,681.00 $ + 190.00
PB.5 1 LF 8-inch Sanitary Sewer Pipe $ 900.00 $ 12,300.00 $ + 11,400.00
PB.6 8 LS Remove 5 Additional Manholes $ $1,950.0 $ 5,200.00 $ +3,250.00
PB.21 1 LS Add 3 Service Connections $ 000 $ 541326 $ +5,413.26
PB.22 1 LS Miscellaneous Items $ 000 $ 930251 $ +9,302.51
TOTAL AMOUNT OF CHANGE ORDER 1 $  29,555.77
CONTRACT AMOUNT, REVISED PER CHANGE ORDER NUMBER 1 $ 247,936.77
These changes result in the following adjustment of Contract Price and Contract Time:

Contract Price Prior to this Change Order: $ 218,381.00

Net Increase Resulting from this Change Order: $ 29,555.77

Contract Price Including this Change Order: $ 247,936.77

Substantial Completion Date Prior to this Change Order: November 20, 2008

Change in Contract Time, Calendar Days: Zero (0) Calendar Days

Substantial Completion Date Resulting from this Change Order: November 20, 2008




The Above Changes are Approved:

CITY OF FRISCO:

By:
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Name: Elizabeth Metting, P.E.

Title: Assistant Director / City Engineer

DOWAGER UTILITY CONSTRUCTION, INC.

By:

Name:

Title:




